

DL/BPS WEEKLY REPORT - PERIOD ENDING 18 JANUARY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. (U)

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:


A-E ACTIVITY. THE ARCHITECTURAL DESIGN TEAM FOR THE PROPOSED NEW BUILDING ON THE HEADQUARTERS COMPOUND HAS ENTER PAGE TO BE DISPLAYED OR COMMAND: "NEXT,N, LAST,PRINT"

BEGUN DEVELOPMENT OF ALTERNATIVE CONSTRUCTION CONCEPTS. A DRAFT DOCUMENT OF BUILDING PROGRAM REQUIREMENTS IS IN PREPARATION AND DUE TO BE REVIEWED ON 27 AND 28 JANUARY 1983. THREE SURVEY TEAMS ARE AT WORK ON THE HEADQUARTERS COMPOUND AND ARE EXPECTED TO CONTINUE WORK FOR THE NEXT SEVERAL WEEKS. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING

STAT

  
CHIEF, BUILDING PLANNING STAFF, DL

DISTRIBUTION:

ORIG & 1 - D/L  
1 - C/P&PS/DL